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ESTIMATE RUN 10/29/2007

ESTIMATE SUMMARY 11:29:46
CONTID: C14368 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 14368-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 98.0 DAYS TIME ALLOW: 73 WORK DAYS
SH 60 @ 83rd Ave-2 Rivers PERCENT TIME: 134.25 ORIG TIME ALLOW: 69 WORK DAYS
PROJECT NO: STA 060A-010
SH 60 @ 83rd Ave-2 Rivers Pkwy
NAME OF ROAD: SH 60
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 09/17/2007 DATE TIME STARTED 03/01/2007
14290 HILLTOP RD. DATE LET 08/31/2006 DATE WORK BEGAN
DATE AWARDED 09/06/2006 DATE TIME STOPPED 09/17/2007
DATE CONTRACT EXECUTED 09/19/2006 DATE ACCEPTED 09/17/2007
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 03/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,905,274.02 PARTICIPATING $ 1,832,594.98 S 30,916.69
AWARD PROJECT AMT: $ 1,865,079.02 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 96.19% TOTAL EARNINGS 1,832,594.98 30,916.69
FUNDS AVAILABLE: $ 72,679.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,832,594.98 30,916.69
TOTAL CLAIMS: $ 0.00 RETAINAGE -27,976.19 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,804,618.79 30,916.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,804,618.79 30,916.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30,916.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00033
0010 202-00220
0015 202-00240
0020 202-00250
0025 202-00700
0030 202-00710
0035 202-00725
0040 202-00810
0045 202-01000
0050 202-05150
0055 203-00060

Cl4368
14368-BID
STA 060A-010

ITEM
DESCRIPTION

REMOVAL OF PIPE

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF LIGHT STANDARD

*REMOVAL OF POWER POLE

*REMOVAL OF EXISTING LIGHTING SYSTEM

REMOVAL OF GROUND SIGN

REMOVAL OF FENCE

*SANDBLASTING

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006
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11:29:46

CUMULATIVE
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PCN: 14368-BID ESTIMATE RUN 10/29/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0006 11:29:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01100 PROOF ROLLING 12.000 12.000
HOUR 0.000 0.00
110.00000 12.000 1,320.00
0065 203-01500 BLADING 48.000 48.000
HOUR 0.000 0.00
110.00000 48.000 5,280.00
0070 203-01597 POTHOLING 8.000 8.000
HOUR 0.000 0.00
150.00000 8.000 1,200.00
0075 208-00002 EROSION LOG (12 INCH) 1,280.000 72.000
LF 1,208.000 5,436.00
4.50000 1,280.000 5,760.00
0080 208-00011 EROSION BALES (WEED FREE) 29.000 6.000
EACH 23.000 529.00
23.00000 29.000 667.00
0085 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0095 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.850
LS 0.150 150.00
1,000.00000 1.000 1,000.00
0100 211-02230 GROUTING CONNECTION 16.000 16.000
EACH 0.000 0.00
100.00000 16.000 1,600.00
0105 212-00006 *SEEDING (NATIVE) 9.900 4.900
ACRE 5.000 2,000.00
400.00000 9.900 3,960.00
0110 212-00032 *SOIL CONDITIONING 9.500 4.900
ACRE 4.600 7,590.00

1,650.00000 9.500 15,675.00
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PCN: 14368-BID ESTIMATE RUN 10/29/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0006 11:29:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 213-00002 *MULCHING (WEED FREE HAY) 9.900 0.000
ACRE 9.900 3,960.00
400.00000 9.900 3,960.00
0120 213-00061 *MULCH TACKIFIER 2,000.000 0.000
1B 2,000.000 3,300.00
1.65000 2,000.000 3,300.00
0125 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,980.000 3,502.000
cy 478.000 11,472.00
24.00000 3,980.000 95,520.00
0130 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 15.290 15.290
TON 0.000 0.00
105.00000 15.290 1,605.45
0135 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 5,353.800 4,816.160
TON 537.640 29,032.56
54.00000 5,353.800 289,105.20
0140 412-01000 *CONCRETE PAVEMENT (10 INCH) 7,157.000 7,157.000
SY 0.000 0.00
54.00000 7,157.000 386,478.00
0145 503-00036 *DRILLED CAISSON (36 INCH) 76.000 76.000
LF 0.000 0.00
200.00000 76.000 15,200.00
0150 507-00000 CONCRETE SLOPE AND DITCH PAVING 4.500 3.900
cy 0.600 840.00
1,400.00000 4.500 6,300.00
0155 601-03000 *CONCRETE CLASS D 22.700 29.700
cy -7.000 -3,500.00
500.00000 22.700 11,350.00
0158 602-00000 REINFORCING STEEL RE-STEEL UNCOATED 3,166.000 0.000
1B 3,166.000 3,482.60
1.10000 3,166.000 3,482.60
0160 602-00020 *REINFORCING STEEL (EPOXY COATED) 891.000 4,057.000
1B -3,166.000 -3,482.60

1.10000 891.000 980.10
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PCN: 14368-BID ESTIMATE RUN 10/29/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0006 11:29:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0163 603-10150 15 INCH CORRUGATED STEEL PIPE 15 INCH CSP (EMB. PROT.) 24.000 0.000
LF 24.000 960.00
40.00000 24.000 960.00
0165 603-01360 36 INCH REINFORCED CONCRETE PIPE 496.000 492.000
LF 4.000 400.00
100.00000 496.000 49,600.00
0170 603-05036 36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
1,100.00000 6.000 6,600.00
0175 609-20010 *CURB TYPE 2 (SECTION B) 527.000 229.000
LF 298.000 6,556.00
22.00000 527.000 11,594.00
0180 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 936.000 936.000
SF 0.000 0.00
8.00000 936.000 7,488.00
0185 612-00001 *DELINEATOR (TYPE I) 26.000 0.000
EACH 26.000 442.00
17.00000 26.000 442.00
0190 612-00002 *DELINEATOR (TYPE IT) 32.000 0.000
EACH 32.000 576.00
18.00000 32.000 576.00
0195 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 6.000 114.00
19.00000 6.000 114.00
0200 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 223.000 223.000
LF 0.000 0.00
9.50000 223.000 2,118.50
0205 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 446.000 446.000
LF 0.000 0.00
10.00000 446.000 4,460.00
0210 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 213.000 213.000
LF 0.000 0.00
4.00000 213.000 852.00
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PCN: 14368-BID ESTIMATE RUN 10/29/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0006 11:29:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 276.000 276.000
LF 0.000 0.00
6.00000 276.000 1,656.00
0220 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
4,100.00000 1.000 4,100.00
0225 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000
EACH 0.000 0.00
400.00000 3.000 1,200.00
0230 614-00011 *SIGN PANEL (CLASS I) 111.000 91.000
SF 20.000 320.00
16.00000 111.000 1,776.00
0235 614-00012 *SIGN PANEL (CLASS II) 202.000 168.000
SF 34.000 612.00
18.00000 202.000 3,636.00
0240 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 92.000 59.000
LF 33.000 429.00
13.00000 92.000 1,196.00
0245 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 221.000 185.000
SLIPBASE)
LF 36.000 1,368.00
38.00000 221.000 8,398.00
0250 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 8.000
EACH 0.000 0.00
600.00000 8.000 4,800.00
0250 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0255 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0255 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(12-12-12-12-12)
EACH 0.000 0.00
685.00000 0.000 0.00
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PCN: 14368-BID ESTIMATE RUN 10/29/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0006 11:29:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0260 MATERIAL ALLOWANCE FIRE PREEMPTION UNIT & TIMER 0.000
EACH 0.000 0.00
3,759.00000 0.000 0.00
0260 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.000
(CAMERA)
EACH 0.000 0.00
12,600.00000 0.000 0.00
0260 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE (1-30' 0.000
MAST ARM)
EACH 0.000 0.00
16,236.29000 0.000 0.00
0260 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE 0.000
(1-40'MAST ARM)
EACH 0.000 0.00
17,107.59000 0.000 0.00
0260 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000
EACH 0.000 0.00
1,950.00000 0.000 0.00
0260 MATERIAL ALLOWANCE CONTROLLER (TYPE170E-HC11) 0.000
EACH 0.000 0.00
8,350.00000 0.000 0.00
0260 MATERIAL ALLOWANCE UNITERRUPTED POWER SUPPLY 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0265 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0265 MATERIAL ALLOWANCE INTERSECTION DETECTION CAMERA 0.000
EACH 0.000 0.00
12,600.00000 0.000 0.00
0270 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 0.000 0.000
MCR 1
EACH 0.000 0.00

20,000.00000 0.000 0.00
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PCN: 14368-BID ESTIMATE RUN
PROJECT: STA 060A-010 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL 1-30 FT 0.000
EACH 0.000 0.00
16,236.29000 0.000 0.00
0271 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000
MCR 1
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0275 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
21,000.00000 2.000 42,000.00
0275 MATERIAL ALLOWANCE SIG LIGHT POLE STEEL 1-40 FT 0.000
EACH 0.000 0.00
17,107.59000 0.000 0.00
0280 614-86105 *TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0280 MATERIAL ALLOWANCE TELEMETRY FIELD 0.000
EACH 0.000 0.00
1,950.00000 0.000 0.00
0285 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0285 MATERIAL ALLOWANCE CONTROLLER TY 170E-HC11 0.000
EACH 0.000 0.00
8,350.00000 0.000 0.00
0290 614-86800 *UNINTERRUPTED POWER SUPPLY 1.000 1.000
EACH 0.000 0.00
4,250.00000 1.000 4,250.00
0290 MATERIAL ALLOWANCE UNINTERRUPTED POWER SU;PLY 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0292 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 1.000 779.00

779.00000 1.000 779.00
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PCN: 14368-BID ESTIMATE RUN 10/29/2007
PROJECT: STA 060A-010 ESTIMATE NO: 0006 11:29:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 621-00450 *DETOUR PAVEMENT 641.000 641.000
sy 0.000 0.00
26.00000 641.000 16,666.00
0300 625-00000 *CONSTRUCTION SURVEYING 1.000 0.650
LS 0.350 5,950.00
17,000.00000 1.000 17,000.00
0305 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
114,700.00000 1.000 114,700.00
0310 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.950
LS 0.050 75.00
1,500.00000 1.000 1,500.00
0315 627-00005 *EPOXY PAVEMENT MARKING 76.000 46.000
GAL 30.000 3,300.00
110.00000 76.000 8,360.00
0320 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 87.000 78.000
GAL 9.000 234.00
26.00000 87.000 2,262.00
0325 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 475.000 268.000
(WORD-SYMBOL)
SF 207.000 3,312.00
16.00000 475.000 7,600.00
0330 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 335.000 120.000
LINE)
SF 215.000 2,580.00
12.00000 335.000 4,020.00
0335 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0340 629-01050 MONUMENT BOX 1.000 0.000
EACH 1.000 325.00
325.00000 1.000 325.00
0345 630-00000 *FLAGGING 2,500.000 1,978.500
HOUR -42.250 -1,056.25

25.00000 1,936.250 48,406.25
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 630-00007 *TRAFFIC CONTROL INSPECTION 87.000 81.000
DAY 6.000 510.00
85.00000 87.000 7,395.00
0355 630-00012 *TRAFFIC CONTROL MANAGEMENT 82.000 78.000
DAY 4.000 2,000.00
500.00000 82.000 41,000.00
0360 630-80002 *FLASHING BEACON (SOLAR) 3.000 2.700
EACH 0.300 157.50
525.00000 3.000 1,575.00
0362 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR - #2 3.000 2.700
EACH 0.300 27.88
92.92000 3.000 278.76
0363 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) MCR - #1 2.000 1.800
EACH 0.200 12.98
64.90000 2.000 129.80
0365 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 19.800
EACH 2.200 138.60
63.00000 22.000 1,386.00
0370 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400
EACH 0.600 44.40
74.00000 6.000 444.00
0375 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 2.700
EACH 3.300 2,145.00
650.00000 6.000 3,900.00
0380 630-80360 *DRUM CHANNELIZING DEVICE 119.000 107.100
EACH 11.900 238.00
20.00000 119.000 2,380.00
0385 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 20.700
EACH 2.300 46.00
20.00000 23.000 460.00
0390 630-80380 *TRAFFIC CONE 200.000 40.500
EACH 4.500 45.00
10.00000 45.000 450.00
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CAT NO0200 ROADWAY

0395 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,506.880 0.000
FA 6,506.880 6,506.88
1.00000 6,506.880 6,506.88
0410 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000
F A -5,992.970 -5,992.97
1.00000 -5,992.970 -5,992.97
0415 700-70014 F/A INCENTIVE (SMOOTHNESS) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70016 F/A FUEL COST ADJUSTMENT -2,030.350 -2,030.350
FA 0.000 0.00
1.00000 -2,030.350 -2,030.35
0425 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0430 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70040 F/A RAILROAD 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70042 F/A RAILROAD FLAGGING 7,465.330 7,465.330
FA 0.000 0.00

1.00000 7,465.330 7,465.33
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0450 700-70070 F/A OBTAIN RAILROAD PERMITS 500.000 500.000
FA 0.000 0.00
1.00000 500.000 500.00
0455 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 937.500 937.500
FA 0.000 0.00
1.00000 937.500 937.50
0460 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 782.710 782.71
1.00000 782.710 782.71

CAT 0200 CURRENT AMT $ 1,887,274.02 $ 30,916.69$ 1,815,357.01

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0465 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0470 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0475 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0480 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,000.000 237.970
FA 0.000 0.00
1.00000 237.970 237.97
CAT 0400 CURRENT AMT $ 18,000.00 $ 0.00$ 17,237.97

PROJECT TOTAL CURRENT AMT § 1,905,274.02 $ 30,916.69 $ 1,832,594.98



